COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2020

ESTI MATE SUMVARY 14:19: 12
CONTI D C23279 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23279-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TI ME ALLOW 60 WORK DAYS
C-470 NO SE WALL VEST OF LUCENT PERCENT TIME:  20.00 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. NHPP4701- 134
C-470 Noi se Wall West of Lucent
NAMVE OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 31/ 2020 DATE TI ME STARTED 07/16/2020
P.O. BOX 659 DATE LET 02/ 06/ 2020 DATE WORK BEGAN 07/ 16/ 2020
DATE AWARDED 02/ 18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/24/2020 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 07/ 16/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,555, 242.85 PARTI Cl PATI NG $ 627,018. 50 $ 627, 018. 50
AWARD PRQIECT AMT: $  3,357,952.85 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17. 64% TOTAL EARNI NGS 627, 018. 50 627,018. 50
FUNDS AVAI LABLE: $ 2,928,224.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 627,018. 50 627, 018. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -14, 266. 46 -14, 266. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 612, 752.04 612, 752. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 612, 752.04 612, 752. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 612, 752. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23279-BID ESTI MATE RUN 08/ 10/ 2020
PRQJECT: NHPP4701- 134 ESTI MATE NO 0001 14:19: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00200 Renoval of Sidewal k 31. 000 0. 000
SY 0. 000 0. 00
101. 00000 0. 000 0. 00
0015 202-00210 *Renoval of Concrete Pavement 766. 000 0. 000
SY 766. 000 22,980. 00
30. 00000 766. 000 22,980. 00
0020 202-00220 *Renmoval of Asphalt Mat 3, 830. 000 0. 000
SY 3, 830. 000 38, 300. 00
10. 00000 3, 830. 000 38, 300. 00
0025 202-00240 *Renoval of Asphalt Mt (Pl aning) 2, 609. 000 0. 000
SY 0. 000 0.00
6. 00000 0. 000 0. 00
0030 202-04002 *Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0035 202-04010 *Clean | nlet 5. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0040 203-00060 *Enbanknment Material (Conplete In Place) 250. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 9. 500 2,261.00
238. 00000 9. 500 2,261.00
0055 208-00012 *Erosion Log Type 1 (9 Inch) 3, 165. 000 0. 000
LF 585. 000 2,632.50

4. 50000 585. 000 2,632.50



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00045

0070

208- 00054

0075 208-00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

210- 00810

0110 210-04010

C23279

23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

*Silt Fence

Concrete Washout Structure

*Storm Drain Inlet Protection (Type Il)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Erosi on Control Managenent

Reset Ground Sign

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13, 472. 000
LF
2.00000
2.000
EACH
2, 721. 00000
5. 000
EACH
200. 00000
3. 000
EACH
2, 500. 00000
20. 000
HOUR
50. 00000
20. 000
HOUR
85. 00000
40. 000
HOUR
148. 00000
35. 000
HOUR
54. 00000
100. 000
DAY
50. 00000
1. 000
EACH
650. 00000
1. 000
EACH

729. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
5, 731. 000
5, 731. 000

0. 000
1. 000
1.000

0. 000
4.000
4.000

0. 000
3. 000
3. 000

0. 000
4.000
4.000

0. 000
4. 000
4.000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 10/ 2020

11, 462

2,721.

800

7,500

200

340.

592.

350.

00

00

00

00

.00

.00

.00

14:19:12

AMOUNT

11, 462

2,721.

800

7,500

200

340.

592.

350.

00

00

00

00

00

00

00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 212-00006

0120

212-00032

0125

213-00002

0130

213- 00061

0135

214- 00005

0140

216- 00101

0145

403- 09221

0150

507- 00000

0155

514- 00054

0160

601- 40300

0165 606-00710

C23279

23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

*Landscape Mai ntenance (24 Month)

*Soi|l Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Concrete Slope and Ditch Paving

Pedestrian Railing (54 Inch)

*Structural

Concrete Coating

Guardrail Type 7 (Style CA)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

6. 100
ACRE
452. 00000

6. 100
ACRE
2, 850. 00000

6. 100
ACRE
559. 00000

1, 300. 000
LB
1. 60000

1. 000

14, 590. 00000

21, 580. 000
Sy
1. 70000
287.000
TON
281. 00000
101. 000
(14
539. 00000
36. 000
LF
200. 00000
169. 000
Sy
7.00000
400. 000
LF

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:19:12

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23279-BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT NHPP4701- 134 ESTI MATE NO. 0001 14:19: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 606-00900 Guardrail (Special) GQuardrail Type 7 (Style CD 575. 000 0. 000
(Special) LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0175 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 975. 00000 0. 000 0. 00
0180 607-11525 Fence (Plastic) 9, 825. 000 0. 000
LF 100. 000 240. 00
2.40000 100. 000 240. 00
0185 608- 00006 *Concrete Sidewal k (6 Inch) 3, 015. 000 0. 000
SY 0. 000 0. 00
49. 00000 0. 000 0.00
0190 609-24002 *Qutter Type 2 (2 Foot) 632. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0195 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 12. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0200 615- 00050 Embanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0205 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 9, 000. 00
36, 000. 00000 0. 250 9, 000. 00
0210 625-00001  *Construction Surveying (Hourly) 20. 000 0. 000
HOUR 6. 000 1, 050. 00
175. 00000 6. 000 1, 050. 00
0215 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 459 151, 470. 00
330, 000. 00000 0. 459 151, 470. 00
0220 626-01114  *Public Information Managenent (Tier V) 100. 000 0. 000
DAY 16. 000 1,120.00
70. 00000 16. 000 1,120. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

627-00009

627- 00009

627-00025

627-01010

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

C23279
23279-BID
NHPP4701- 134

ROADWAY

*Modi fi ed Epoxy Pavenent

*Modi fi ed Epoxy Pavenent

*4 | nch Pavenent

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

*Traffic Control

*Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Mar ki ng( I nl ai d)

Mar ki ng Tape (Renpvabl e)

I nspection

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Size A

Si ze B)

Size O

ESTI MATE NO 0001

White

Mar ki ng( 1 nl aid) Yellow

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
GAL
500. 00000
4. 000
GAL
500. 00000
2, 500. 000
LF
5. 00000
128. 000
SF
45. 00000
600. 000
HOUR
40. 00000
40. 000
DAY
50. 00000
50. 000
DAY
720. 00000
14. 000
EACH
60. 00000
25. 000
EACH
50. 00000
19. 000
EACH
80. 00000
15. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,500. 000
2,500. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
10. 000
10. 000

0. 000
7.000
7.000

0. 000
12. 500
12. 500

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 10/ 2020

12,500

350.

7,200

420.

625.

640.

.00

.00

00

.00

.00

00

00

00

00

00

.00

14:19:12

AMOUNT

12, 500

350.

7,200

420.

625.

640.

.00

.00

00

.00

.00

00

00

00

00

00

.00



CONTI D:

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80358

0290

630- 80360

0295

630-80370

0300

630- 85010

0305

630- 85040

0310

700- 70010

0315

700- 70016

0320

700- 70019

0325

700-70023

0330 700-70111

C23279
23279-BID
NHPP4701- 134

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

Barrier

(Tenpor ary)

I mpact Attenuator (Tenporary)

*| npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

F/ A On- The-Job Trai nee

Project First Program

Cost Adj ust ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
4, 000. 00000
2.000
EACH
500. 00000
70. 000
EACH
40. 00000
2, 440. 000
LF
22. 00000
2.000
EACH
3, 500. 00000
1. 000
EACH
7, 700. 00000
150, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
3, 200. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0. 500

0. 000
1. 000
1.000

0. 000
35. 000
35. 000

0. 000
1, 152. 000
1,152. 000

0. 000
1. 000
1. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2, 000.

500.

1, 400.

25, 344.

3, 500.

3, 850.

00

00

00

00

00

.00

.00

.00

.00

.00

14:19:12

AMOUNT

2, 000.

500.

1, 400.

25, 344.

3, 500.

3, 850.

00

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D: C23279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23279-BI D ESTI MATE RUN 08/ 10/ 2020
PRQIECT: NHPP4701- 134 ESTI MATE NO 0001 14:19: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,468, 382.60 $ 326,347.50% 326, 347.50
CAT NO0300 STRUCTURES

0345 206- 00000 Structure Excavation 429. 000 0. 000
cY 85. 800 1, 716. 00
20. 00000 85. 800 1,716.00
0350 206-00100 Structure Backfill (Cass 1) 302. 000 0. 000
cY 0. 000 0. 00
63. 00000 0. 000 0. 00
0355 206-00200 Structure Backfill (dass 2) 192. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0360 206- 00520 Filter Material (Class B) 63. 000 0. 000
cY 0. 000 0. 00
144. 00000 0. 000 0. 00
0365 503-00036 *Drilled Shaft (36 Inch) 1, 458. 000 0. 000
LF 1, 159. 000 144,875. 00
125. 00000 1, 159. 000 144, 875. 00
0370 601-03050 *Concrete Class D (Wall) 381. 000 0. 000
cY 0. 000 0. 00
785. 00000 0. 000 0. 00
0375 601-40300 Structural Concrete Coating 5, 639. 000 0. 000
SY 0. 000 0. 00
7. 00000 0. 000 0. 00
0380 602-00020 Reinforcing Steel (Epoxy Coated) 73, 481. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
0385 606-10700 Bridge Rail Type 7 664. 000 0. 000
LF 0. 000 0. 00

128. 00000 0. 000 0.00



CONTI D:

C23279
23279-BID
NHPP4701- 134

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 9
ESTI MATE RUN 08/ 10/ 2020

| TEM
DESCRI PTI ON

CAT NO0300

0390 607-15000

CAT NO0400

0395 620- 00005

0400 620-00012

0405 620-00020

STRUCTURES

Fence Concrete (Sound Barrier)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
34, 733. 000
SF
38. 40000
CAT 0300  CURRENT AMT $
1. 000
EACH
16, 000. 00000
1. 000
EACH
8, 500. 00000
1. 000
EACH
1, 300. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

14:19: 12
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
3, 475. 000 133, 440. 00
3, 475. 000 133, 440. 00
2,061, 060.25 % 280,031.00% 280, 031.00
0. 000
0. 800 12, 800. 00
0. 800 12, 800. 00
0. 000
0. 800 6, 800. 00
0. 800 6, 800. 00
0. 000
0. 800 1, 040. 00
0. 800 1, 040. 00
25, 800.00 $ 20, 640. 00 $ 20, 640. 00
3,555,242.85$ 627,018.50% 627,018. 50



